Shipment and installation report:

The VME readout system was shipped to NIST on Thursday 31st of July with all components installed. To guarantee optimum system performance a 4 slot VSB backplane and a second VME ADC were included. To enhance cooling air flow blind front panels are installed in unused slots. The documentation for all hardware components as well as a working copy of the system documentation and the DSP development CDROMs were handed out.
The onsite installation was performed by Dr. Matthias Kirsch from Struck from 31st of July until 6th of August. During this time the basic system performance was demonstrated and a LINUX host to Frontend socket communication was implemented. Due to unavailability of the full hardware for the NIST HFBS spectrometer a final test of the readout code was not possible. As the hardware becomes available STRUCK (ie. Matthias Kirsch) will give support (by remote login, email and phone) to ensure the design system performance.

STRUCK, Dr. Matthias Kirsch NIST, Dr. Peter Gehring